COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/23/2009

ESTIMATE SUMMARY 07:24:38
CONTID: C16737 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16737-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 14.0 DAYS TIME ALLOW: 30 WORK DAYS
PARKER (SH 83) /ORCHARD WIDENING PERCENT TIME:  46.67 ORIG TIME ALLOW: 30 WORK DAYS
PROJECT NO: STU 0831-108
PARKER (SH 83) /ORCHARD WIDENING
NAME OF ROAD: 083A
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 11/23/2009 DATE TIME STARTED 10/19/2009
2350 E. 70TH AVE. DATE LET 09/03/2009 DATE WORK BEGAN  10/19/2009
P.0. BOX 358 DATE AWARDED 09/16/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/06/2009 DATE ACCEPTED
DENVER CO 80229 303-286-8500 DATE NOTICE TO PROCEED 10/19/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 565,079.30 PARTICIPATING $ 78,236.81 $ 78,236.81
AWARD PROJECT AMT:  § 458,441.30 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 13.85% TOTAL EARNINGS 78,236.81 78,236.81
FUNDS AVAILABLE: $ 486,842.49 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 78,236.81 78,236.81
TOTAL CLAIMS: $ 0.00 RETATNAGE -1,722.61 -1,722.61
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 76,514.20 76,514.20
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 76,514.20 76,514.20
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 76,514.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16737-BID ESTIMATE RUN 11/23/2009
PROJECT: STU 0831-108 ESTIMATE NO: 0001 07:24:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00010  *REMOVAL OF TREE 2.000 0.000
EACH 0.000 0.00
287.00000 0.000 0.00
0010 202-00019  *REMOVAL OF INLET 2.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0015 202-00021  REMOVAL OF MANHOLE 1.000 0.000
EACH 0.000 0.00
468.00000 0.000 0.00
0020 202-00035  *REMOVAL OF PIPE 115.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0025 202-00090  REMOVAL OF DELINEATOR 25.000 0.000
EACH 7.000 35.00
5.00000 7.000 35.00
0030 202-00200  *REMOVAL OF SIDEWALK 975.000 0.000
SY 741.000 3,334.50
4.50000 741.000 3,334.50
0035 202-00203  *REMOVAL OF CURB AND GUTTER 1,674.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
0040 202-00206  *REMOVAL OF CONCRETE CURB RAMP 95.000 0.000
SY 0.000 0.00
8.00000 0.000 0.00
0045 202-00210  *REMOVAL OF CONCRETE PAVEMENT 23.000 0.000
sY 0.000 0.00
38.00000 0.000 0.00
0050 202-00250  *REMOVAL OF PAVEMENT MARKING 1,754.000 0.000
SF 1,754.000 3,508.00
2.00000 1,754.000 3,508.00
0055 202-00810  REMOVAL OF GROUND SIGN 6.000 0.000
EACH 4.000 100.00

25.00000 4.000 100.00
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PCN: 16737-BID ESTIMATE RUN 11/23/2009
PROJECT : STU 0831-108 ESTIMATE NO: 0001 07:24:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00821 REMOVAL OF SIGN PANEL 2.000 0.000
EACH 0.000 0.00
177.00000 0.000 0.00
0065 202-00827 *REMOVAL OF PULL BOX 3.000 0.000
EACH 2.000 556.00
278.00000 2.000 556.00
0070 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 50.000 0.000
LF 50.000 475.00
9.50000 50.000 475.00
0075 202-01300 *REMOVAL OF END ANCHORAGE 1.000 0.000
EACH 1.000 205.00
205.00000 1.000 205.00
0080 202-04005 CLEAN VALVE BOX 2.000 0.000
EACH 0.000 0.00
204.50000 0.000 0.00
0085 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 967.000 0.000
cY 0.000 0.00
12.00000 0.000 0.00
0090 203-00100 *MUCK EXCAVATION 50.000 0.000
cYy 0.000 0.00
25.00000 0.000 0.00
0095 203-01100 PROOF ROLLING 5.000 0.000
HOUR 0.000 0.00
143.00000 0.000 0.00
0100 203-01597 POTHOLING 42.000 0.000
HOUR 42.000 8,400.00
200.00000 42.000 8,400.00
0105 203-01622 SWEEPING (WITH PICKUP BROOM) 25.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0110 207-00205 *TOPSOIL 90.000 0.000
cYy 0.000 0.00
43.50000 0.000 0.00



CONTID: Cle737 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 16737-BID ESTIMATE RUN 11/23/2009
PROJECT: STU 0831-108 ESTIMATE NO: 0001 07:24:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 208-00002 EROSION LOG (12 INCH) 1,400.000 0.000
LF 1,183.000 4,436.25
3.75000 1,183.000 4,436.25
0120 208-00011 EROSION BALES (WEED FREE) 25.000 0.000
EACH 0.000 0.00
14.00000 0.000 0.00
0125 208-00015 SAND BAG 4.000 0.000
EACH 0.000 0.00
19.50000 0.000 0.00
0130 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0135 208-00050 STORM DRAIN INLET PROTECTION 10.000 0.000
EACH 3.000 525.00
175.00000 3.000 525.00
0140 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 25.000 0.000
HOUR 8.000 568.00
71.00000 8.000 568.00
0145 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 25.000 0.000
HOUR 0.000 0.00
105.00000 0.000 0.00
0150 208-00206 *EROSION CONTROL SUPERVISOR 60.000 0.000
DAY 4.000 600.00
150.00000 4.000 600.00
0155 210-00001 RESET STRUCTURE (RTD BENCH) 1.000 0.000
EACH 0.000 0.00
251.90000 0.000 0.00
0160 210-00750 *RESET LIGHT STANDARD 2.000 0.000
EACH 2.000 1,446.40
723.20000 2.000 1,446.40
0165 210-00810 *RESET GROUND SIGN 4.000 0.000
EACH 0.000 0.00

362.00000 0.000 0.00
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PCN: 16737-BID ESTIMATE RUN 11/23/2009
PROJECT: STU 0831-108 ESTIMATE NO: 0001 07:24:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 210-00815 *RESET SIGN PANEL 1.000 0.000
EACH 0.000 0.00
285.00000 0.000 0.00
0175 210-00827 *RESET PULL BOX 6.000 0.000
EACH 0.000 0.00
295.00000 0.000 0.00
0180 210-04010 ADJUST MANHOLE 1.000 0.000
EACH 0.000 0.00
308.00000 0.000 0.00
0185 210-04015 MODIFY MANHOLE 2.000 0.000
EACH 0.000 0.00
720.00000 0.000 0.00
0190 210-04050 ADJUST VALVE BOX 2.000 0.000
EACH 0.000 0.00
195.00000 0.000 0.00
0195 212-00050 *S0D 7,325.000 0.000
SF 0.000 0.00
0.75000 0.000 0.00
0200 212-00100 TREE RETENTION AND PROTECTION 1.000 0.000
LS 0.250 408.81
1,635.25000 0.250 408.81
0205 213-00100 *SOIL BINDER 1.500 0.000
ACRE 0.000 0.00
742.90000 0.000 0.00
0210 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 2.000 0.000
EACH 0.000 0.00
571.40000 0.000 0.00
0215 304-06007 AGGREGATE BASE COURSE (CLASS 6) 321.000 0.000
cY 0.000 0.00
41.40000 0.000 0.00
0220 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 19.000 0.000
TON 0.000 0.00

250.40000 0.000 0.00
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PCN: 16737-BID ESTIMATE RUN 11/23/2009
PROJECT: STU 0831-108 ESTIMATE NO: 0001 07:24:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 412-00605 CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 33.000 0.000
sy 0.000 0.00
85.00000 0.000 0.00
0230 412-01050 CONCRETE PAVEMENT (10-1/2 INCH) 1,391.000 0.000
SY 0.000 0.00
56.25000 0.000 0.00
0235 420-00132 GEOTEXTILE (SEPARATOR) (CLASS 1) 1,923.000 0.000
sy 0.000 0.00
10.50000 0.000 0.00
0240 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 48.000 0.000
LF 0.000 0.00
77.70000 0.000 0.00
0245 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 54.000 0.000
LF 0.000 0.00
90.70000 0.000 0.00
0250 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 11.000 0.000
LF 0.000 0.00
142.70000 0.000 0.00
0255 604-00310 INLET TYPE C (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,800.00000 0.000 0.00
0260 604-19310 INLET TYPE R L 15 (10 FOOT) (SPECIAL) 1.000 0.000
EACH 0.000 0.00
9,000.00000 0.000 0.00
0265 604-30015 MANHOLE SLAB BASE (15 FOOT) 1.000 0.000
EACH 0.000 0.00
4,975.00000 0.000 0.00
0270 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 175.000 0.000
LF 0.000 0.00
18.60000 0.000 0.00
0275 606-01340 *END ANCHORAGE TYPE 3D 1.000 0.000
EACH 0.000 0.00

740.00000 0.000 0.00
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PCN: 16737-BID ESTIMATE RUN 11/23/2009
PROJECT: STU 0831-108 ESTIMATE NO: 0001 07:24:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 606-01395 *TRANSITION TYPE 3L 1.000 0.000
EACH 0.000 0.00
980.00000 0.000 0.00
0285 607-11525 FENCE (PLASTIC) 377.000 0.000
LF 377.000 1,508.00
4.00000 377.000 1,508.00
0290 608-00006 CONCRETE SIDEWALK (6 INCH) 833.000 0.000
sy 0.000 0.00
31.00000 0.000 0.00
0295 608-00010 CONCRETE CURB RAMP 105.000 0.000
SY 0.000 0.00
78.00000 0.000 0.00
0300 609-21011 CURB AND GUTTER TYPE 2 (SECTION I-M) 386.000 0.000
LF 0.000 0.00
16.50000 0.000 0.00
0305 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 200.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0310 609-21021 CURB AND GUTTER TYPE 2 (SECTION II-M) 1,066.000 0.000
LF 0.000 0.00
10.50000 0.000 0.00
0315 612-00001 DELINEATOR (TYPE I) 16.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0320 612-00002 DELINEATOR (TYPE II) 9.000 0.000
EACH 0.000 0.00
41.00000 0.000 0.00
0325 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 3,130.000 0.000
LF 2,240.000 17,472.00
7.80000 2,240.000 17,472.00
0330 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 210.000 0.000
LF 210.000 1,407.00

6.70000 210.000 1,407.00
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PCN: 16737-BID ESTIMATE RUN 11/23/2009
PROJECT: STU 0831-108 ESTIMATE NO: 0001 07:24:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 613-07023 *PULL BOX (24"X36"X24") 3.000 0.000
EACH 0.000 0.00
456.00000 0.000 0.00
0340 613-07040 *PULL BOX (30"X48"X24") 2.000 0.000
EACH 0.000 0.00
685.00000 0.000 0.00
0345 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
2,725.00000 0.000 0.00
0350 613-40010 *LIGHT STANDARD FOUNDATION 2.000 0.000
EACH 2.000 890.00
445.00000 2.000 890.00
0355 614-00011 *SIGN PANEL (CLASS I) 28.000 0.000
SF 0.000 0.00
23.50000 0.000 0.00
0360 614-00012 *SIGN PANEL (CLASS II) 46.000 0.000
SF 0.000 0.00
26.75000 0.000 0.00
0365 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 6.000 0.000
EACH 0.000 0.00
333.00000 0.000 0.00
0370 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 25.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0375 626-00000 *MOBILIZATION 1.000 0.000
LS 0.498 20,816.40
41,800.00000 0.498 20,816.40
0380 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.250 625.00
2,500.00000 0.250 625.00
0385 627-00005 *EPOXY PAVEMENT MARKING 32.000 0.000
GAL 0.000 0.00

94.00000 0.000 0.00



CONTID: Cle737 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 16737-BID ESTIMATE RUN 11/23/2009
PROJECT: STU 0831-108 ESTIMATE NO: 0001 07:24:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 32.000 0.000
GAL 17.000 788.80
46.40000 17.000 788.80
0395 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 209.000 0.000
SF 0.000 0.00
14.60000 0.000 0.00
0400 627-02010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 982.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0405 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 54.000 0.000
(TYPE III)
SF 0.000 0.00
21.25000 0.000 0.00
0410 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,458.000 0.000
SF 0.000 0.00
13.25000 0.000 0.00
0415 630-00000 *FLAGGING 90.000 0.000
HOUR 19.500 456.30
23.40000 19.500 456.30
0420 630-00003 *UNIFORMED TRAFFIC CONTROL 10.000 0.000
HOUR 0.000 0.00
61.20000 0.000 0.00
0425 630-00007 *TRAFFIC CONTROL INSPECTION 15.000 0.000
DAY 1.000 27.80
27.80000 1.000 27.80
0430 630-00012 *TRAFFIC CONTROL MANAGEMENT 30.000 0.000
DAY 9.000 4,506.30
500.70000 9.000 4,506.30
0435 630-00025 *TRAFFIC CONTROL VEHICLE 10.000 0.000
HOUR 0.000 0.00
16.70000 0.000 0.00
0440 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00

27.80000 0.000 0.00
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PCN: 16737-BID ESTIMATE RUN 11/23/2009
PROJECT: STU 0831-108 ESTIMATE NO: 0001 07:24:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 0.000
EACH 7.500 208.50
27.80000 7.500 208.50
0450 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 0.000
EACH 7.500 208.50
27.80000 7.500 208.50
0455 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 2.500 69.50
27.80000 2.500 69.50
0460 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 160.000 0.000
SF 80.000 1,336.00
16.70000 80.000 1,336.00
0465 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 2,781.50
2,781.50000 1.000 2,781.50
0470 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 0.500 111.25
222.50000 0.500 111.25
0475 630-80360 *DRUM CHANNELIZING DEVICE 40.000 0.000
EACH 0.000 0.00
22.30000 0.000 0.00
0480 630-80380 *TRAFFIC CONE 80.000 0.000
EACH 40.000 224.00
5.60000 40.000 224.00
0485 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.000
(TEMPORARY)
EACH 0.000 0.00
2,781.50000 0.000 0.00
0490 700-70010 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16737-BID ESTIMATE RUN 11/23/2009
PROJECT: STU 0831-108 ESTIMATE NO: 0001 07:24:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0500 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0520 700-70310 F/A LANDSCAPING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 564,877.30 $ 78,034.818 78,034.81
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0530 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 202.00
202.00000 1.000 202.00
CAT 0400 CURRENT AMT $ 202.00 $ 202.00$ 202.00
PROJECT TOTAL CURRENT AMT $ 565,079.30 $ 78,236.81 S 78,236.81



